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RESOLUTION NO.

A RESOLUTION AUTHORIZING CHANGE ORDER NO. 1
(FINAL) FOR TALLEY CONSTRUCTION COMPANY
RELATIVE TO CONTRACT NO. E-08-010-201,
SHALLOWFORD ROAD AT JENKINS ROAD
INTERSECTION IMPROVEMENT, FOR AN INCREASED
AMOUNT OF TWENTY-FOUR THOUSAND THREE
HUNDRED THIRTY-SIX AND 19/100 DOLLARS ($24,336.19),
FOR A REVISED CONTRACT AMOUNT NOT TO EXCEED
ONE MILLION FIVE HUNDRED TWENTY-TWQ THOUSAND
SEVEN HUNDRED EIGHTEEN AND 86/100 DOLLARS
($1,522,718.86), AND TO RELEASE THE REMAINING
CONTINGENCY OF ONE HUNDRED TWENTY-FIVE
THOUSAND SIX HUNDRED SIXTY-THREE AND 81/100
DOLLARS ($125,663.81).

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, it
is hereby authorizing Change Order No. 1 (Final) for Talley Construction Company relative to
Contract No, E-08-010-201, Shallowford Road at Jenkins Road Intersection Improvement, for an
increased amount of $24,336.19, for a revised contract amount not to exceed $1,522,718.86, and
to release the remaining contingency of $125,663.81.

ADOPTED: , 2012,

/mms




City of Chattanooga

Resolution/Ordinance Request Form

Date Prepared: 10/11/12
Preparer: Denhis Malon% Department: Public Works

Brief Descriptlon of Purpose for Resolution/Ordinance: Res/Ord. # _____________ Council District # 4

A City Council resolution is requested to approve the Change Order No. 1 (Final), for Talley Construction Company,
Inc., relative to Contract No. E-08-010-201, Shallowford Road at Jenkins Road Intersection improvement, for an
increased amount of $24,336.19, for a revised contract amount not to exceed $1,522,718.86, and to release the
remaining contingency of $125,663.81.

' . Taliey Construction

Name of Vendor/Contractor/Grant, etc.  Company, Inc. New Contract/Project? (Yes or No) No
Total project cost $ 1,522 718.86 Funds Budgeted? (YES or NO) ves
Total City of Chattancoga Portion 3 1,622,718.86 Provide Fund_ 4016
City Amount Funded $ 1,522.718.86 Provide Cost Center  K12133
New City Funding Required $ $ (125663.81) Proposed Funding Source if not budgsted
City's Match Percentage % Grant Period (if applicable)
List all other funding sources and amount for each contributor.
Amount(s) Grantoris]
$
Agency Grant Number

CFDA Number if known

Other comments: (Include contingency amount, contractor, and other information useful in preparing resolution}

Approved by: % f QJ\
— —

T e ———y
DESIGNATED QFFICIAL/ADMINISTRATOR

Rewewed by: FINANCE OFFICE

Please submit completed form to @budge’t City Attorney and City Finance Officer
Revised: 1/26/09

Questions? Contact Finance Department . 423.757.5232




Development Resource Center

GITY OF CHATTANOOGA 1250 Market Street, Suite 2100
PUBLIC WORKS DEPARTMENT Chattancoga, TN 37402
ENGINEERING DIVISION Phone: (423) 757-5117
Fax: (423) 757-0586
CHANGE ORDER
Contract No.: E-08-010-201 Change Order No,: 1 (Final}
Contractor: Taltey Construction Co., inc. Date: B/16/2012
Council Res. #'s: 26751
{Attach Copies)
Project Name: Shallowford Road at Jenkins Road
Intersection Improvement
Check Reason for Change Order Contract Days Changed: 81 days Orlginat Contract Amount $ _1,498,382.67
O Error/Omission Net Change by Previous C.Os &
0 Field Condition Raviged Completion Date:  4/20/2012 Contract Amount Prior to this C.0.  $ __1,498,362.67
[ Fleld Dispute Settlement Total Amount of this C.0. $ 24,338.18
1 Owner Request NEW CONTRACT AMOUNT $ _1,522,718.88
O Value Engineering
Other.  FINAL

Description / Justification (Add more pages if necessary)
Final reconciliation of quantities on the award of the project.

Tha terms and conditions of this Change Order, including the cost and time contalned herain, constitute a full accord and complete satisfaction for all costs and time of
performance related to the work described or referenced hemin, including bul not limited Lo, @8 delay and Mnpact costs for the entire Project resulting from this Change
Onder, Exvept as amended herain, all provisions of the Contract remain In full force and affecl.
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RESOLUTION NO. 26751

A RESOLUTION AUTHORIZING THE ADMINISTRATOR OF
THE DEPARTMENT OF PUBLIC WORKS TO ENTER INTO
AN. . AGREEMENT WITH. .- TALLEY. CONSTRUCTICON
COMPANY, INC., RELATIVE TO CONTRACT NO. E-08-010-
201, SHALLOWFORD ROAD AT JENKINS ROAD
INTERSECTION IMPROVEMENT, IN THE AMOUNT OF
ONE MILLION, FOUR HUNDRED NINETY-EIGHT
THOUSAND, THREE HUNDRED EIGHTY-TWO AND 67/100
DOLLARS (31,498,382.67), PLUS A CONTINGENCY
AMOUNT OF ONE HUNDRED FIFTY THOUSAND
DOLLARS ($150,000.00)}, FOR A TOTAL AMOUNT NOT TO
EXCEED ONE MILLION, SIX HUNDRED FORTY-EIGHT
THOUSAND, THREE HUNDRED EIGHTY-TWO AND 67/100

DOLLARS. ($1,648,382.67).

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA,
that the Administrator of the Department of Public Works is hereby authorized 1o enter into an
agreement with Talley Construction Company, Inc., relative to Contract No. E-08-010-201,
Shallowford Road at Jenkins Road Intersection Improvement, in the amount of $1,498.382.67,

plus a contingency amount of $150,000.00, for a total amount not to exceed one $1,648,382.67.

ADOPTED: June 28 , 2011,

/meb/add




PROGRESS PAYMENT REQUEST

PAY ESTIMATE NUMBER: {O PERIOD: FROM Ay | TO gs,im]

CONTRACT NUMBER: E-08-010 RESOLUTION NUMBER: _ Z2C 75/

PROJECT NAME: Shallowford Road at Jenking Readlntersection improvements

SUBMITTED BY: ECL\\@-., Cc_m%'\v-.cx-o-\ CC Y,
T T

According to the best of our knowledge and belief, we certify that all items and amounts shown on the face of this periodic
estimate for partial payment are correct, that all work hés been performed znd/or materials supplied in full accordance with
the requirements of the referenced contract, and/or duly authorized deviations, substitutions, alterations, and/or additions
that the foregoing is 2 true and correct statement of the contract account up to and including the last day of the period
period covered by this periodic estimate and that no part of the Balance Due this payment has been received.

As per contract specification requirements we understand and agree that the approval of this progress payment shall not

be construed as acceptance of any work, material, or products and shall not relieve us in any way from our responsibilites
and obligations under this contract, including but not limited to, a final reconciliation of quantities and related costs.

NET AMOUNTDUE R 29,133 M

SIGNEDBY P M..gkj
SIGNATWE@trﬂ—"‘\- paTE: & (27 /71T
e | Pee yeek Meveger

!

l APPROVALS
[ certify that the above process payment request appears to be accurate and is in general compliance with the amount of
_work completed during progress payment period.
REVIEWEDH X Koy .'4 WAREA-
(Print Name) (Print Name)
SIGN .
& DA ,
TITLE i Project .h%n;ggq -1 Assistant City Enginesr
APPROVED FOR PAYMENT
BY: DATE:

CITY ENGINEER

06-07-04 00836-1




PO Box 357

invoi ce 706-866-0596 Rossvile GA 30741
Billto:  City Of Chattanooga Purchasing Dept. Shipte:  City Of Chattanooga Purchasing Dept.
Dept Of Public Works - Eng. Div., 1250 Market St, Dept Of Public Works - Eng. Div., 1250
Suite 2100 Market St, Suite 2100
Chattanooga, TN 37402 US Chattanooga, TN 37402 US
IIIIIIIIlIIIIl"IIIIHIIIlIIII
Invoice # 1342
Customer Ref Invoice # Invoice Date Due Date Disc Date
22 Shallowford @ Jenkins 1342 08727112 92712
Mth/Trans Description Contract item Amount
812 Shallowford Rd roundabout 11031 20 $ 30,666.83
Notes: Total $30,666.83
Less Retainage $1,533.34

Total Due $29,133.4%
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Cly Of Chattanooga
Shallowford Read at Jenkins Read intersection Improvements Project # E-08-010
Contract No. E-08-010 Period From: 1-May-12
Taliey Constructior Co., Inc. Job# 11031 Period To: 31-Aug-12
Monthly Estimate For Project E-08-010
Itam No. |Description Unit Quantity [Unit Cost Total Cast Previous Oty. Previous Amount Current Qty.  [Current Amount Total Qty. Total Amount
004-1 Commeon and/or Borrow Excavation LS 1| § 6577242 | 8 65,772.42 i3 65,772.40 0.00| 8 - 5.00 3 65,772.40
2g1-2 Urdercut and removal of Unsuitable Matenal CY 150 5 2131 % 3,318.50 1086.88( § 24,340.34 000§ - 1.095.88 s 24,340 34
Backfll and Compact undarcut area with Mineral
001-3 aggregate stone Base {33P) CY 50| 8 4939 | ¢ 740850 1018.28: 3 50,282.85 0.001 % - 1.018.28 b 3 50.292.85
8" Class A Concrete Roadway including,
excavation, concrete, dowet and tie bars, joint
saating, atc. High Early Strength {Complets in
0031 Place} SF 18750¢ § 0828 18412500 18626( $ 192,727.32 2.00] 3 - 18,626.00 3 192,727.32
0535-2 6" Colored {red} Concrete Central Isiand SF 1846i 5 743:% 13,715.78 1846 5 1371578 cool s 1.845.00 3 13.715.78
6" concrate Drveway Aprons, including )
excavation, concrete, dowei and tie bars, joint
003-3 sealing SF 32101 % 645183 20,832.50 4363.5| § 28,513.82 000/ 3 - 5.393.50 3 28.513.82
Handicap Rarmps per SD 205.01,205.02, and DT-
0034 o EA 913 98560 [ & 8 ,892.00 B{ S 7,804.00 Co0ts - 8.00 3 7,904.00
003-5 Bicycle Ramps per DT-02 - |EA 6|8 20600|% 1,248.0C 6} % 1.245.00 0.005 8 - 6.00 5 1,248.00
8" Stamped concrete uck apron (color Red}
including exc.,concrete, dowsi and tie bar, joint
003-6 ing, efe. High Eady sirength SF 25841 $ 1027 (35 28,332.28 2554)| & 26,332.78 g.00{ % - 2,564 00 E] 26,332,268
[4" Natural Concrete Sidewalk inciuding
003-7 excavation, concreis, base stone (2%} SF 129301 % 2771% §1,678.10 110165| § 52 548.72 0.00|% - 11,015.50 £ 52,548.72
003-8 6" Concrete Spiitter Isiands SF 18181 § 63813 12,185.80 197705) % 12,613.58 0001 % - 1.977.05 5 12613.58
Concrete Gravity Retaining Wall Including
003-8 concrete, stone backfill, 4" drainage tile, etc. SF of wall £533] & 2401 | 1567853 586) § 14,064 85 0.001 § - 586.00 3 14,089,86
Relocate Sanitary sewer service line including
pipe, fittings, one cleanout per service fing, -
005-t  |bedding, backfill LF 605 5483|s 3.269.80 38]s 2.083.54 0.00| $ - 38.00 3 2,083.54
2 172 Aghalt Binder - See new city spec fem 12
012-1 (142 inch nomina! aggregate size JMF) SF 38290| § 145 | § 55.5200.50 43809.8] § §3,654.71 0o § - 43,899.80 $ 63.654.7¢
1 1/2° Asphatt Surface - See new.cly spec. ttern
012-2 12 {172 inch nominal aporegate size JMF) SF 42630| & 6803 34,104.00 43899.8| § 35,119.84 2900 % - 43,899.80 3 35,118.84
|Asphait Driveway tie ing {behind Apron} and
required parking iot paving, including excavation,
mineral aggregate base, binder, and surface
asphalt {complete in Place) Pavement sch per city
012-3 st SD-703.01 (Heavy Duty) SF 8300 8 34515 28.718.00 13418.881 § 45,428.33 0.00) § - 13.418.88 5 46426.23
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Additional Aspnalt Binder for Jenkins RD
Transition grade from Sta 44+20 to 45+70 - See
new clty spec. Bam 42 4MF Depandent on layer
0124 fhickness) TON. 105] 8 9645 % 10.127.25 ) - ] - £.00 3 -
012-5 Prime Coat 8Y 4255 § G50 | 8 2.127.50 4168.97] § 2.084.49 0.00[s - 4,168.97 5 2084 48
128 Tack Coat 5Y 52171 & 0101s 521.7G 5889.97] ¥ 585.00 £.001 & - 588997 5 5B8. 3%
|Eftuminous Plant Mix Base 6° Thicknass {I-ieu
of 6 RCC) Sea new City Spec, Hem 12 {1 12
C12-7 ingh Nominal Aogregate Size JMF} SF 38290) § 232§ 88.832.80 41810.6| & - ST001L06 .01 3 ) - 41,810.80 § §7.001.06
Unclassified Demolition of existing pavement,
curhs, sidewalk, walls, fences, conc slab, parking
aveas, et inckiding remaval, disposal, and
sawcutting where necessary - also including
plugging plpes where required, tree, shrub, and
5615-1 sTump removat within the construction Emits LS 113 46200098 8 45,200.09 15 48,200.0¢ 0.001 § - 1.00 g 56.200.09
Type A Concrete Curb and Gutter {SD 202 01} .
017-1 Concrets and Base Stone LF 2450) § 28501 % 7227500 21185 §2,525.25 canl s - 2.119.50 ) 62.525.25
017-2 6*x18™ Datached Concrete Curh LF 770: & 229718 17.586.80 - 3 - 0.6 § -
047-3 23" Trck Apron Cuib LF 256 & 26003 8% 6.556.00 256 8.655.00 [ - 256.00 3 5.656.00
12" Mountable Curb {Splitter islands and Central
D474 Island} LF 811§ 187215 15,181.82 76951 § 14.405.04 000§ - 759.50 $ 14,405.04
8" PVC Including Excavation, Bedding, Backfil, -
031-1 connections to MH LF 401 § 636615 2.346.40 $ - 5 - a00 k3 -
15" RCP Inciuding Excavation, Bedding, Backfll,
031-2 connections to MH LF 88l § 898315§ 7.305.04 881 3 7.805.04 0Lo| & - 3800 5 7.965.04
18" RCF Class Et Including Excavation, Bedding,
031-3 Backiill, cannections to MH LF 256) & 72901 % 18,562.40 1681 % 12,247.20 00 s - 168.00 3 12,247 20
24" RCF Class HI Including Excavation, Bedding,
0314 Backfill, connections to MH LF 480] ¥ 816213 43 977 60 482t 5 45,077.04 0.00[ § - 40200 3 45.077.04 .
30" RCF Class Kt Including Excavation, Bedding,
031-8 Backfill, connections to MH LF 144[ § 121.08 1 % 17,436.95 1141 % 13,804.26 0001 % - 114.00 ¥ 1380426
36" RCP Class I Inciuding Excavation, Bedding,
031-E Backfifl, connections tc MH LF 576| 8 1509118 86,974 18 §291 % 79,831.39 000ES - 525.0¢ $ 798.831.39
34"33" elliptical RCP Class Il Including
031-1 Exc tion, Bedding, Backfill, connections to MH tF 721 § 15873 (8 11,428.58 6413 10,158.72 0.00i § - 84.00 ] 16,158.72
_ Drop Infet 48"x48" including exccavaton, backfil,
|834-1 fourdation, reinforcing steel, elc. EA 3[$ 34453215 18,335.96 3t s 10,335.96 0.00f $ - 3.00 3 18,335.96 .
Manhole/Junction Box 6' Dia including excavation, .
034-2 backfill, foundation, reird. Steel, etc. EA 115 396254 (3 3,962.54 18 3,962 54 0.00¢ § - 1.00 $ 3,862.54
Manhola/Junction Box 4' Dia special shallow at
Shaliowford Road Sta. 120+73.6 Including .
034-2 excavation, backfill, concrele, eto. EA 1% 251578 |5 251579 118 2.815.79 0.001 8 - 1.00 ] 2.515.78
Eccentric inlet 4' Oia Precast including
wmxﬂﬁ.aoa_ back#l, foundation, reinforcing stes!, .
344 et EA 31 % 34208115 0.362.43 2($ 5,241.62 0.00{ % - 200 3 6,241.62
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Eccentric Inlet 4' Dia Cast in Place including
excavation, backfll, foundation, reinforcing steel,
034-5 atg. EA 3|8 3027861 ¢% $.083.85 41 % 12111.84 0.00f § 400 $ 12,111.84
Ecrentric Inlet 5' Dia Precast inciuding
lexcavation, backfill, foundation, reinforging stes!,
1345 ete. EA 118 352982 | % 3629.82 118 3,628.82 0.00! § 1.08 3 2.629.82
Eccentric Inlet 5° Dia Cast in Place including
excavation, cackfill, foundation, reinforcing steel,
034-7 (=0 EA 17 % 3485657 | § 3.485.87 1% 3.495.97 0.00{ § - 1.60 3 3.485.97
Eccentric Inlet ' Dia Cast in Placa induding
excavation, backfll, foundation, reinforcing steel,
034-8 ete. EA 3 E 411857 | % 12,355.71 35 12,355.71 0.00 § 3.00 £ 42,3557
Ecceniric Inlet 7 Dia Cast in Place including N
axcavation, backfill, foundation, reinforcing stee!,
0343 Jeic. EA 215 481827 | % 9.832.54 2|8 5.832.54 0.00: § - 2.00 3 9,832 54
Sump Inlet 4 Dia Gast in Place induding
excavation, backfil, foundation, reinforcing steel,
034-15  ietc. . EA 21 302856818 5,589.36 2/ 8 6.585.36 000 § 2.00 3 €,599.36
Sump intet &' Dia Cast in Piace including
excavation, backfil, foundation, reinforcing steel,
034-11 ﬁlﬁ EA 115 3858801 % 3,858.80 1§ 3.868.80 000 8 1.00 3 3,858.80
034-12 _ $Polydrain Trench Drain (per detail DT-01-05) LF 60| 5 12557 ¢ § 7.534.20 15931 § 2.000.33 0.00] 8 15.93 3 2,006.33
Concrete 4.1 Safety End Sechon for 34"x53°
03413 ERCP EA 1% 1123183 ¢ 112316 1% 1.123.16 030 8 1.08 3 1.123.16
Adjust Existing Manhola Frames and Covers,
tnlets, and Catch Basins to proposed line and
034-14 Grade EA 4 3 3640018 1.456.00 35 1.092.00 0.0} § 3.00 % 1,092.00
Topsoil Seeding and Muiching includes
excavation bacidill, foundation, 3* Topsoi,
Fertitizer, seed and Mulch inside construction
035-1 Limits SY 3800: 3 5.13 1% 23,907.00 3900: § 23,907.00 9.00] $ 3,800.08 ] 23,807.00
Sod Planting Strip Including Excavation Backfit
035-2 Foundation 3° Topsoi, Zoysia Sog 8Y 57018 1279l§ 7,290.30 513.331 8 7,844.49 0.00! 8 81333 3 7.844,4%
074-1 Parking Area Wheal Siop, Match existing Type _m> 3 3 60.00 8 2,040.00 2413 1.440.00 0.00t § 24.00 $ 1,440.00
Trunicated Dome Blocks 12"¢12" Grouted in
J74-2 Place SF 333 3 13.00 4§ 4,328.00 88| $ 2.444.00 0.00i 5 18a.0e E] 2.444.20
" |Mtiiing of Asphalt Roadway, But-jint at limits 1.5%
075-1 depth SF 2000]| & A2 § 6.500.00 5 5 0.0% 3
Erosion Controt Inlet Pratection - Silt Saver, Silt
098-1 Sack, Gutterbuddy EA 18| $ 41854 1§ 7.633.72 S 3 0.00 3
Erosion Gontrel, including sitt fense, diversion
dikes, silt bag, outiet protection, riprap, etc. of as
098-2 directed by city storm water dept. LS 11 § 5407.41 5,407.41 143 5.407.4% 0.00! $ 1.00 ] 5,407 .41
180-1 Traffic Control (Misc termsy LS 1] § 35,580.26 35,580.26 118 35,580.27 000t § - 1.60 S 35,580.27
100-2 Traffic Control Bamels {Based on 100 Bamels) LS 11 $ 270400 2,764.00 1§ 2704.00 0001 S - 1.00 2.704.00
100-3 Lights for traffic control Barrels EA 100[ § 33.28 3,328.00 451 8 1630.72 0.0c| § - 43.00 1.630.72
1004 [Traffic Control Temporary Signage (per Sign) _|EA 20/ 8 11440% 228800 i 2.268.00 0.00{ § - 20.00 3 2,788.00
100-5 Traffic Control Temp Paverment Marking LF 5000| & 0.29] 8% 1.450.00 3966.55] § 1,150.30 000 § - 3,966 55 § 1,150.3¢
Special Traffic Control Detowr Sign as directad by
10G-6 jthe clty SF 361 § 14.56 | § 524.18 $ - H 6.00 3 -
200-1 Redocate Gas Station Light Poies a3 directed EA 41 % 357240 8§ 14,288.60 413 14,289 80 0.00] 8 4.00 F] 14,288.50
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206-2 Remeve Traffic Signal Poles and Equipment LS 1% 33654405 3,365.44 11¢ 3.365.44 0.00[ % - 1.00 s 3.365.44
Mineral Aggregate (TDOT 303) Locations as
30301 |Directed TON 00 s 3072 8 3,072.00 oot § 2,764.80 0.00( % - 96.00 3 2,764.80
Mineral Aggregate Base TF A Grade D, 47
303-01.08 1 Thickness Under concrete Splitter Island SF 1910 § 080 S 1,528.00 197705 § 1,581.64 CO0l § - 1,977.05 s 1.581.64
Soil Cement Base - including 67.5 th Portland
304-01  |Cement /SY and processing 1o a depth of & SF 53250| § 10613 67,045.00 3 B 5 - £.00 3 -
|Aggregats - Cement Base 4" Tickness {Under
Concrete Pvmt, Fruck Apron, Conc Central IS)
308-01  |5% PC by dry unit weight SF 235001 § 1.241% 28,636.00 24771 8 30,716.04 000} § - 24774.00 3 30,716.04
Accaterated Schedual - Full closure of
ir fion, while maintaining access to all
500-1 adjacebl busi efc. see bid form LS 18 10018 1.00 5 - 5 - G.08 $ -
Actcierated Schedual - i 500-1 is implemented
then the contract duration shali be redugced by 45
500-2 days LS 11 % 50,00000 |5 50,000.00 3 - ] - 0.00 5 -
Mobilization, inctuding bid bong, peromarce
717-1 bend, payment bond LS 1] $i18.012001 ¢ 118,012.00 13 118,012.00 000§ - 1.00 H 118,012.00
i000-1 |Pemanent Signaga per SM-01 LS s 4321720]8%8 4,321.20 13 4,321.20 0.00f & - 1.00 $ 4,321.20
Permanent Thermoplastic Pavement Markings
per M- including Roadway only, as shown on
1060-2 SM-01 LS i § 1014000 § 10.140.00 i3 16,1450.00 8.00: § - 1.00 3 10, 440.00
Waterbome Paint Pavement Marking on Church
Parking Area and Temp Marking on Shallowford
1000-3 _ |Road from Sta 120+25 to 122485 LS i % 19500018 1,950.00 ils 1,850.00 &.00 - 4.00 $ 1.850.00
10004 _ {Office Trailer - Smali {location to be determined) LS 1% 85013518 8,507.35 HE 6,507.35 2,00 - 1.00 3 6.507.35
1000-5 _|Replace Church sign in ltke kind Sta 124+00 LT . LS 1% E3H.4681 & €.314.48 HIE 5,314.48 000 % - 1.00 g 5,314.45
Project Totals Total Cost Frevious Amount  |Current Amount  |Total Amount
5 148531847 5 1.39936513 | § 1 4,398.365,12
CRF
[Hem No. Description Linit Quantity |Unit Cost Total Cost Previous Qty. Previsus Amouni Current Qty.  |Current Amount Total Gy, Totat Amount
88-3- -
CRia |2 each. Additicnal Rock Check Dams LS 1 $ 7320008 732.00 11s 732.00 S ] - 1 3 732.00
1000-5- .
CR1B |Deduct Church Sign Replacement LS 1 5 (4,500.00)] $ (4,508 00} 1 s {4,500.00} - |5 - 1 3 (4,500.00
41000-5- ©
CR1¢__|Remove + Rslocate Lsundromat Sign LS 1 5 BEOTS0 S 5,607.90 115 8607.50 2] ) - 1 3 6,607.80
31-8-
CR1d {Resoute'5" rogfdrain and connect io drop inlet A-29 LS 1 $ 102005 +,025.00 113 1,029.00 - $ - 1 s 1,025.00
3415~
CRle iModify Drop Iniet A-25 LS i $ 122600 % $,226.00 1% 1,226.00 - $ - 1 ] 1,228.00
120-7-
CRZa {Tvpe lll Barricades EA 12 3 12000 | § 1,440.00 12] % 1.440,00 - 3 - 12 $ 1,440.00
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WQLWM Grading for Widened Church/School Driveway LS 1 $ 2038.50 808 .60 13 809.580 3 - 1 804.60
c.wmmmm.cm Bemo for Widened Chruch/Schooi Biriveway LS 1 $  1,238.00 1,238.90 1% 1,238.00 $ - 1 1.238.80

onomwmw 6" Congrete Diveway Apron SF 57 ] §.49 368.93 57i% 368.53 3 - 57 368.93

om_MmW Asphait Driveway Tie ins SF 783 ] 3.48 2.709.18 783 3 2.709.18 5 - 783 2708.18

nn_"mwamw 18" RCP Class itl LF A8 3 72.80 3,498.20 481 § 3.499.20 5 - 48 3.498.20

aoﬂnw. 18° Concrete FES EA 1 5 783.15 78315 18 783.15 3 - 1 783.15
003-10-

CR2B [Concrste Collar gver 18" RCP EA 1 $ 278.30 278.30 1|5 278.30 k] - k3 - 278.30
omw.mmm. Excavate and relocate inlet A-19 fron ditch adiacer| LS 1 $ 19940 1.866.40 1 & 1865 40 H - 3 1.996.40
oMMMM 8" anc 8" GOPE roof drain pipe. LS 1 $ 37374 3.736.74 418 3736.74 $ - 1 3736.74
ounw_.”ﬂ%' tanholefJunction Box 4'dia kneckout type €A 2 3 2.190.89 4.381.78 113 2,180.89 H - 1 2120.89
omwm‘ JATET Pole Removal EA 8 S 530.50 3,183.00 Bl 8 3.183.00 § - 5 3.183.00
QMWMM. Pumping due to Uity Conflicts. LS 1 $ 196820 1.966.20 1i 5 1.866.20 5 N 1 1,665.20
o._%_wcm._\ Tree Removal at Diveway Ls 1 $ 142025 1.420.25 133 1.420.25 5 - 1 1,420.25
Qw.ﬂcmm‘ Rock Excavation, Hoe Ram Hourly Rate HR 92 3 200.00 18,400.00 92 § 18,400.00 3 - 52 18,400.00
omw\%.“. Asohalt Binder installation in trench LS 1 $ 2751.00 275700 s 275700 3 - h| 2.757.00
on._ﬁ”.ﬂ.%m, 6" Extruded Concrele Curb LF 7 § 4.89 3.76530 798 $ 3,902.22 3 . 785 3.902.22
o%mﬂw._m. Concrete Driveway Tig in Area A is8 1 $ 861864 8.519.84 HE £519.64 3 - 1 B,519.64
OMMMM. Concrete Onveway Tie-in Area B SF 73 ] 8.44 6,161.20 8421 § 7.106.45 § - 842 7,108.48
DMMMM. Congrete Parking Lot Medifications SF 548 $ 7.55 7,157.40. 2275 % 17,176.25 § - 2275 17.176.25
cmw..%m. Concrete Parking Lot Deme LS 1 $ 400957 4,009.57 s 4,008.57 § - 1 4,008.57
cMMWw. Concretn Sidewalk 1.0t Demo LS 1 $ 135000 1.150.00 als - 3 1,150.00 1 1,150.00
oqm__\ﬂwf Instail White Pine Trees and Mulch Area m> 5 $ 172.50 863.00 ol s - 3 85300 5 863.00
Moonwm.m.» Raise Sanitary Manhols with New Cone and Riser EA 1 § 2453.86 2,458.88 03 - k] 2.459.86 1 2,458.86
Eo%uw.mm 15" Pipe Instafiation and Driv Dmac_._.m._u 3! LS 1 $ 6.305.50 6.305.50 0% - 3 B,305.50 1 -6,305.50
Naonwm..m.n 2%x2' Drop Inlet, 8* HDPE Pipe, Demo and Reinstal LS 1 $ 3382303 3582303 K] - L] 3.823.03 1 .wvmmubu
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AMWN.M. nstall City Suppiied Geotextile Fabric for C:QQ.IGLLm hl 3 4800031 5 480.00 0l § 1(3 490.00 1 5 490,00
#%Noa.m. Fumish and install Geotextile for Undercut Area SF 12600 1§ 0D791s 9.875.79 0] % 12501 1% § 87579 12561 5 8.875.79
MMMO._.” Supply and Install Trench Drain as Qutlined Above] L8 1 § 5820553 5,699.65 113 5,690.65 1 ] 5595.65
CRF Totals _ Total Cost Previous Amount nn:.mauhaocaj Total Amount A
$ 114.443.57 5 §2686.50 1§ 30,666.83 | § 123,353.73
Froject Totals Tofal Cost Previous Amount |Current Amount | Total Amount
¥ 1,485 319.47 H] 1.452,08203 | % J0,666.83 | 5 1,522,718.86




